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FOS CSR Roadmap

/

Overview Material

]

>
FOS Overview
- CSR Objectives
- FOS Status & Schedule

TRR Action Item Summary
- Review each TRR action item
- Present status of each

[ FOS System Status J

EOC Installation Status
- Hardware status

- COTS status
- Open items

4

FOS Dry-Run Phase ]

N
>
Dry-Run Test Results

- Dry-Run Test Status
- Technical Issues and Liens
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FOS Acceptance Test Phase J

N\

>
Acceptance Test Plans

- EOC test environment

- EOC test activities

- EOC test process
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Phase 1 Acceptache Test
(EOC OpsLAN/Ratch 9)

7125

Phase 1 Regro[r\
(EOC OpsLAN/

Patch TBD) /

Phase 2 Acceptance Test
(EOC Support LAN/Patch TBD)

8/6

8/18

4

8127

RRR

9/2
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CSR Objectives

CSR Objectives
 Closure of TRR action items
 Provide status on EOC installation
- Hardware and network working in the EOC
- COTS integrated in the EOC

« Demonstrate readiness of the application software for Acceptance
Testing

- Successfully completed Dry-Run Testing
- Document liens against the FOS Release B system

e Demonstrate readiness of the FOS/ATO combined test team to
proceed with testing

- Red-lined Test Procedures
- Acceptance Test processes clearly defined and documented
- Defined test data and controlled test tools
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Highlights/Goals

FOS Test “Streamlining”

 Provided early delivery of FOS system to EOC (post-TRR)
- COTS hardware and software installation
- FOS Software installation
- Test procedure checkout and dry-run

* Integrated FOS Test Team
- FOS Test and Acceptance Test Organization team

L4 requirements verification

- Verification of L4 requirements during Acceptance Test phase in
addition to RBR and IRD requirements
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FOS Release B Documentation
Summary

TRR
 Test Procedures - DID 322/411
 Test Procedures - DID 322/411 and Test Reports - DID 324/412
Post-TRR (drafts)
 Programmer’s Manual - DID 612
« As-Built Design Specification - DID 305
CSR
* Operations Tools Manual - DID 609
* Version Description Document (draft)
 Test Procedures - DID 322/411 (red-lines)
RRR
 Programmer’s Manual - DID 612
» As-Built Specification - DID 305
* Version Description Document
» Acceptance Data Package - DID 535 and FCA/PCA Audit Report
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FOS Schedule

See next page.
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1996

1997

19

ID |Task Nanme puration| O[N[D[JIJF[M][AIM][IJI]A]sJo[N][D|IJF[M]A]M]ITJI]A]S[O[N][D[IJF[MIAIM]
1 JoR ld ¢ 10/16

2 Al Code & Unit Test 114c¢ _

3 Al Integration & Test 64d _

4 A2 Code & Unit Test 168c _

5 Rel ease A TRR 1d ‘ 8/ 7

6 A2 Integration & Test 112¢ _

7 Rel ease A Dry Runs 33d -

8 Rel ease A CSR 1d ’ 10/ 21

9 Rel ease A CSR Fol | ow up 1d ’ 11/ 7

10 Rel ease A AT 13d .

11 Rel ease A RRR 4d ’ 11/ 27

12 I V&V Testing 65d _

13 |ECT-1 1d @ V22

14 |B Code & Unit Test 228c _

15 B Integration & Test 158¢ _

16 Rel ease B TRR 1d ‘ 5/ 29

17 Rel ease B Dry Runs 48d -

18 ECT-2 (Hardline) od ‘6 29

19 |ECT-2 (RF) 1d @ /3%

20 |Release B CSR 1d ‘ 8/ 6

21 Rel ease B AT 23d -

22 |Release B RRR 1d ‘ 9/ 2

23 I V& Testing 134¢ _
24 |ECT-3 1d ’ 12
25 ECS AM 1 End-to-End Tes 1d ’ 3/2
26 AM 1 Launch 1d
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Training Plans

Training to Date

« FOT has received “hands-on” training during spacecraft tests (e.g.
ECT-1, ECT-2)

* |OT has received “hands-on” training during ground system tests (e.g.
IST installations)

Future Training

* Informal Training provided by current FOT w/ support as necessary
from FOS (Aug ‘97 - Launch)

- support of Operations Cls development, Exercises, Simulations
and Spacecraft tests

- IST Installations
 Formal Classroom Training provided by FOT (Feb ‘98 - Mar ‘98)
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